
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/04/2005

ESTIMATE SUMMARY 04:21:22

CONTID: C12761         ESTIMATE NO: 0015 FINL 2002

PCN: 12761-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

HOVER RD TO US 287 (LONGMONT) PERCENT TIME:

PROJECT NO: STA 066A-003                  

HOVER RD TO US 287 (LONGMONT)

NAME OF ROAD: 066B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 08/04/2005 DATE TIME STARTED 07/22/2002

20 SO. SUNSET STREET DATE LET 06/20/2002 DATE WORK BEGAN

P.O. BOX 1318 DATE AWARDED 06/26/2002 DATE TIME STOPPED 07/16/2003

 DATE CONTRACT EXECUTED 07/17/2002 DATE ACCEPTED 07/16/2003

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 07/22/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,748,417.00 PARTICIPATING $ $ 809.14

AWARD PROJECT AMT: 2,565,755.39 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 11,360.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.07

TIME ALLOW:

ORIG TIME ALLOW:

162 WORK DAYS

WORK DAYS112

100.00%

0.00

809.14

809.14

12,169.90

$

$

$

$

2,748,417.00

0.00

2,748,417.00

0.00

2,748,417.00

0.00

0.00

2,748,417.00

0.00

AMOUNT DUE 2,748,417.00 12,169.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 12,169.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.5
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 3.000 3.000

ACRE 0.000 0.00

2,000.00000 3.000 6,000.00

201-00001  
 

0010 REMOVAL OF STRUCTURE 4.000 4.000

EACH 0.000 0.00

635.00000 4.000 2,540.00

202-00001  
 

0015 *REMOVAL OF PIPE 12.000 12.000

EACH 0.000 0.00

29.00000 12.000 348.00

202-00033  
 

0020 *REMOVAL OF DELINEATOR 35.000 35.000

EACH 0.000 0.00

5.50000 35.000 192.50

202-00090  
 

0025 REMOVAL OF WALL 28.000 28.000

LF  0.000 0.00

45.00000 28.000 1,260.00

202-00155  
 

0030 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 194.000 194.000

SY  0.000 0.00

4.00000 194.000 776.00

202-00190  
 

0035 REMOVAL OF CURB AND GUTTER 3,692.000 3,692.000

LF  0.000 0.00

3.00000 3,692.000 11,076.00

202-00203  
 

0040 REMOVAL OF CONCRETE PAVEMENT 344.000 344.000

SY  0.000 0.00

3.90000 344.000 1,341.60

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 24,081.000 24,081.000

SY  0.000 0.00

1.50000 24,081.000 36,121.50

202-00220  
 

0050 *REMOVAL OF PAVEMENT MARKING 10,786.000 10,786.000

SF  0.000 0.00

1.05000 10,786.000 11,325.30

202-00250  
 

0055 *REMOVAL OF GROUND SIGN 35.000 35.000

EACH 0.000 0.00

100.00000 35.000 3,500.00

202-00810  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

7,175.00000 1.000 7,175.00

202-00828  
 

0061 REM FENCE MCR LINE #12 REMOVAL OF FENCE 1,302.000 1,302.000

LF  0.000 0.00

1.05000 1,302.000 1,367.10

202-01000  
 

0065 UNCLASSIFIED EXCAVATION CMO 8 12,091.000 12,091.000

CY  0.000 0.00

3.60000 12,091.000 43,527.60

203-00000  
 

0070 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 4, 8 10,976.000 10,976.000

CY  0.000 0.00

13.00000 10,976.000 142,688.00

203-00060  
 

0075 MUCK EXCAVATION 249.000 249.000

CY  0.000 0.00

6.00000 249.000 1,494.00

203-00100  
 

0080 BLADING 19.000 19.000

HOUR 0.000 0.00

125.00000 19.000 2,375.00

203-01500  
 

0085 DOZING 2.400 2.400

HOUR 0.000 0.00

210.00000 2.400 504.00

203-01550  
 

0090 *POTHOLING 71.500 71.500

HOUR 0.000 0.00

100.00000 71.500 7,150.00

203-01597  
 

0092 STR BKFL (FLOW-FILL) MCR LINE 1 372.500 369.300

CY  3.200 246.40

77.00000 372.500 28,682.50

206-00065  
 

0095 TOPSOIL 1,664.000 1,664.000

CY  0.000 0.00

5.00000 1,664.000 8,320.00

207-00205  
 

0100 STOCKPILE TOPSOIL 4,346.000 4,346.000

CY  0.000 0.00

4.00000 4,346.000 17,384.00

207-00210  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 WETLAND TOPSOIL DELETED PER 105 0.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

207-00305  
 

0110 STOCKPILE WETLAND TOPSOIL DELETED PER 105 0.000 0.000

CY  0.000 0.00

36.00000 0.000 0.00

207-00310  
 

0115 *EROSION LOG DELETED PER 105 0.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

208-00005  
 

0120 *EROSION BALES (WEED FREE) 7.000 7.000

EACH 0.000 0.00

16.00000 7.000 112.00

208-00011  
 

0125 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

1,565.00000 1.000 1,565.00

208-00100  
 

0130 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2.00000 1.000 2.00

208-00200  
 

0135 *RESET MAILBOX STRUCTURE (TYPE 1) 5.000 5.000

EACH 0.000 0.00

150.00000 5.000 750.00

210-00011  
 

0140 *RESET GROUND SIGN 7.000 7.000

EACH 0.000 0.00

160.00000 7.000 1,120.00

210-00810  
 

0145 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000

EACH 0.000 0.00

765.00000 1.000 765.00

210-00848  
 

0150 *RESET AIR VENT 3.000 3.000

EACH 0.000 0.00

215.00000 3.000 645.00

210-01720  
 

0155 *ADJUST MANHOLE 3.000 3.000

EACH 0.000 0.00

750.00000 3.000 2,250.00

210-04010  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MODIFY MANHOLE 10.000 10.000

EACH 0.000 0.00

640.00000 10.000 6,400.00

210-04015  
 

0165 *ADJUST VALVE BOX 19.000 19.000

EACH 0.000 0.00

890.00000 19.000 16,910.00

210-04050  
 

0170 *ADJUST VALVE BOX (SPECIAL) 11.000 11.000

EACH 0.000 0.00

370.00000 11.000 4,070.00

210-04051  
 

0175 *SEEDING (NATIVE) 3.720 3.720

ACRE 0.000 0.00

430.00000 3.720 1,599.60

212-00006  
 

0180 *MULCHING (WEED FREE HAY) 3.720 3.720

ACRE 0.000 0.00

370.00000 3.720 1,376.40

213-00002  
 

0185 *MULCH TACKIFIER 550.000 550.000

LB  0.000 0.00

2.10000 550.000 1,155.00

213-00061  
 

0190 *SOIL RETENTION BLANKET (STRAW) 416.000 416.000

SY  0.000 0.00

2.40000 416.000 998.40

216-00039  
 

0195 AGGREGATE BASE COURSE (CLASS 6) CMO 4, 8 6,331.000 6,331.000

CY  0.000 0.00

19.14000 6,331.000 121,175.34

304-06007  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 183.720 183.720

TON 0.000 0.00

160.00000 183.720 29,395.20

403-00720  
 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 
CMO 7  CMO 4, 8

6,251.020 6,251.020

TON 0.000 0.00

34.00000 6,251.020 212,534.68

403-33841  
 

0206 F/A MIX DESIGN COST CMO 6 4,775.380 4,775.380

F A 0.000 0.00

1.00000 4,775.380 4,775.38

700-70035  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0207 F/A ASPHALT CEMENT(PG 64-22) CMO 6 1,001.100 1,001.100

F A 0.000 0.00

1.00000 1,001.100 1,001.10

700-70035  
 

0208 ADDED ITEM (DOLLAR)/ REDUCTION FOR LOTTMAN -3,900.000 -3,900.000

DOL 0.000 0.00

1.00000 -3,900.000 -3,900.00

900-00006  
 

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 
CMO 7, 8

2,496.970 2,496.970

TON 0.000 0.00

38.00000 2,496.970 94,884.86

403-33851  
 

0215 CONCRETE PAVEMENT (6 INCH) 52.000 52.000

SY  0.000 0.00

31.00000 52.000 1,612.00

412-00600  
 

0220 *CONCRETE PAVEMENT (10 INCH) 20,919.000 20,919.000

SY  0.000 0.00

32.50000 20,919.000 679,867.50

412-01000  
 

0221 ADDED ITEM (SQUARE YARD)/ HAND POUR MCR LINE#11 2,005.000 2,005.000

SY  0.000 0.00

42.83000 2,005.000 85,874.15

900-00022  
 

0225 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) MCR L 11 4,299.000 4,299.000

SY  0.000 0.00

47.00000 4,299.000 202,053.00

412-01020  
 

0230 *DRILLED CAISSON (36 INCH) 48.000 48.000

LF  0.000 0.00

315.00000 48.000 15,120.00

503-00036  
 

0235 *RIPRAP (9 INCH) 36.000 36.000

CY  0.000 0.00

71.00000 36.000 2,556.00

506-00209  
 

0240 CONCRETE CLASS B 46.700 46.700

CY  0.000 0.00

290.00000 46.700 13,543.00

601-01000  
 

0245 CONCRETE CLASS D (BOX CULVERT) 41.000 41.000

CY  0.000 0.00

550.00000 41.000 22,550.00

601-03030  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 CONCRETE CLASS D (WALL) 14.000 14.000

CY  0.000 0.00

800.00000 14.000 11,200.00

601-03050  
 

0255 REINFORCING STEEL (EPOXY COATED) 9,765.000 9,765.000

LB  0.000 0.00

0.75000 9,765.000 7,323.75

602-00020  
 

0260 *18 INCH REINFORCED CONCRETE PIPE 1,232.000 1,232.000

LF  0.000 0.00

41.00000 1,232.000 50,512.00

603-01180  
 

0265 *24 INCH REINFORCED CONCRETE PIPE 18.000 18.000

LF  0.000 0.00

64.00000 18.000 1,152.00

603-01240  
 

0270 *42 INCH REINFORCED CONCRETE PIPE 111.000 111.000

LF  0.000 0.00

110.00000 111.000 12,210.00

603-01420  
 

0275 *18 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

550.00000 4.000 2,200.00

603-05018  
 

0280 *24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

603-05024  
 

0285 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,265.00000 1.000 1,265.00

603-05042  
 

0290 *18 INCH CORRUGATED STEEL PIPE 107.000 107.000

LF  0.000 0.00

42.00000 107.000 4,494.00

603-10180  
 

0295 *24 INCH CORRUGATED STEEL PIPE 361.000 361.000

LF  0.000 0.00

46.00000 361.000 16,606.00

603-10240  
 

0300 *24 INCH STEEL END SECTION 8.000 8.000

EACH 0.000 0.00

395.00000 8.000 3,160.00

603-30024  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 18 INCH PIPE SAFETY END TREATMENT 2.000 2.000

EACH 0.000 0.00

210.00000 2.000 420.00

603-33018  
 

0307 DETOUR CULVERT PIPE MCR L 4 110.000 110.000

LF  0.000 0.00

47.73000 110.000 5,250.30

617-03010  
 

0310 INLET TYPE C (5 FOOT) DELETED PER MCR LINE 2 0.000 0.000

EACH 0.000 0.00

1,850.00000 0.000 0.00

604-00305  
 

0312 INLET TY 16 (5 FT) DELETED PER MCR LINE 2 2.000 2.000

EACH 0.000 0.00

2,100.00000 2.000 4,200.00

604-16005  
 

0315 INLET TYPE R  L 5 (5 FOOT) MCR LINE 2 6.000 6.000

EACH 0.000 0.00

2,100.00000 6.000 12,600.00

604-19105  
 

0320 INLET TYPE R  L 10 (5 FOOT) MCR L 13 1.000 1.000

EACH 0.000 0.00

2,950.00000 1.000 2,950.00

604-19205  
 

0321 INLET TY 16 (T) (5 FT) MCR LINE #13 INLET TY 
16(T)(5FT)

1.000 1.000

EACH 0.000 0.00

6,320.00000 1.000 6,320.00

604-16605  
 

0325 INLET TYPE R  L 10 (10 FOOT) 2.000 2.000

EACH 0.000 0.00

3,290.00000 2.000 6,580.00

604-19210  
 

0330 *MANHOLE SLAB BASE (5 FOOT) 3.000 3.000

EACH 0.000 0.00

1,780.00000 3.000 5,340.00

604-30005  
 

0335 *MANHOLE SLAB BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

2,190.00000 3.000 6,570.00

604-30010  
 

0340 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 544.000 544.000

LF  0.000 0.00

12.50000 544.000 6,800.00

606-00301  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *END ANCHORAGE TYPE 3D 2.000 2.000

EACH 0.000 0.00

410.00000 2.000 820.00

606-01340  
 

0350 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 1.000 1.000

EACH 0.000 0.00

1,270.00000 1.000 1,270.00

606-02001  
 

0351 END ANCHOR (NONFLARED) MCR LINE 8 1.000 1.000

EACH 0.000 0.00

2,172.50000 1.000 2,172.50

606-02003  
 

0355 *FENCE (PLASTIC) 60.000 60.000

LF  0.000 0.00

3.25000 60.000 195.00

607-11525  
 

0356 FENCE BW MP MCR #12 FENCE BWMP 1,298.000 1,298.000

LF  0.000 0.00

1.21000 1,298.000 1,570.58

607-01000  
 

0357 END POST MCR LINE #12 END POST 5.000 5.000

EACH 0.000 0.00

121.00000 5.000 605.00

607-00005  
 

0360 CONCRETE SIDEWALK DELETED PER 105 0.000 0.000

SY  0.000 0.00

24.00000 0.000 0.00

608-00000  
 

0365 CONCRETE SIDEWALK (6 INCH) 40.000 40.000

SY  0.000 0.00

35.00000 40.000 1,400.00

608-00006  
 

0370 CONCRETE CURB RAMP DELETED PER MCR 0.000 0.000

SY  0.000 0.00

60.00000 0.000 0.00

608-00010  
 

0372 CONC CURB RAMP SPECIAL MCR LINE 7 41.000 41.000

SY  0.000 0.00

135.90000 41.000 5,571.90

608-00010  
 

0375 CURB TYPE 2 (SECTION B) DELETED PER MCR 0.000 0.000

LF  0.000 0.00

12.00000 0.000 0.00

609-20010  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0376 CURB TY 4 B MCR LINE #14 CURB TY 4 B 2,668.000 2,668.000

LF  0.000 0.00

10.10000 2,668.000 26,946.80

609-40010  
 

0380 CURB AND GUTTER TYPE 2 (SECTION I-B) DELETED PER MCR 0.000 0.000

LF  0.000 0.00

9.00000 0.000 0.00

609-21010  
 

0385 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,027.000 4,027.000

LF  0.000 0.00

10.00000 4,027.000 40,270.00

609-21020  
 

0390 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 4,895.000 4,895.000

SF  0.000 0.00

5.00000 4,895.000 24,475.00

610-00020  
 

0395 *DELINEATOR (TYPE I) 79.000 79.000

EACH 0.000 0.00

14.00000 79.000 1,106.00

612-00001  
 

0400 *DELINEATOR (TYPE II) 87.000 87.000

EACH 0.000 0.00

15.00000 87.000 1,305.00

612-00002  
 

0401 F/A DELINEATOR CORE HOLES MCR LINE #16 1,881.000 1,881.000

F A 0.000 0.00

1.00000 1,881.000 1,881.00

700-70034  
 

0405 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

16.00000 4.000 64.00

612-00003  
 

0410 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,207.000 3,207.000

LF  0.000 0.00

10.00000 3,207.000 32,070.00

613-01200  
 

0415 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 556.000 556.000

LF  0.000 0.00

13.50000 556.000 7,506.00

613-01300  
 

0420 *LIGHT STANDARD STEEL (40 FOOT) 8.000 8.000

EACH 0.000 0.00

3,000.00000 8.000 24,000.00

613-32400  
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PCN: 12761-BID    ESTIMATE RUN 08/04/2005

PROJECT: STA 066A-003                  ESTIMATE NO: 0015 04:21:22

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0425 *LIGHT STANDARD FOUNDATION 8.000 8.000

EACH 0.000 0.00

1,165.00000 8.000 9,320.00

613-40010  
 

0430 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 4.000

EACH 0.000 0.00

315.00000 4.000 1,260.00

613-70250  
 

0435 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 8.000 8.000

EACH 0.000 0.00

520.00000 8.000 4,160.00

613-70400  
 

0440 *SIGN PANEL (CLASS I) 220.000 220.000

SF  0.000 0.00

16.00000 220.000 3,520.00

614-00011  
 

0445 *SIGN PANEL (CLASS II) 214.000 214.000

SF  0.000 0.00

19.00000 214.000 4,066.00

614-00012  
 

0450 *SIGN PANEL (CLASS III) 112.000 112.000

SF  0.000 0.00

24.00000 112.000 2,688.00

614-00013  
 

0455 *STEEL SIGN POST (2 INCH ROUND) 232.000 232.000

LF  0.000 0.00

25.00000 232.000 5,800.00

614-01502  
 

0460 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 320.000 320.000

LF  0.000 0.00

41.00000 320.000 13,120.00

614-01552  
 

0465 *PEDESTRIAN SIGNAL FACE (16) 8.000 8.000

EACH 0.000 0.00

610.00000 8.000 4,880.00

614-70117  
 

0470 *TRAFFIC SIGNAL FACE (12-12-12) 16.000 16.000

EACH 0.000 0.00

940.00000 16.000 15,040.00

614-70336  
 

0475 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 2.000

EACH 0.000 0.00

1,530.00000 2.000 3,060.00

614-70560  
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NO.
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NO.

ITEM
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CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000

EACH 0.000 0.00

850.00000 2.000 1,700.00

614-72858  
 

0485 *PEDESTRIAN PUSH BUTTON 8.000 8.000

EACH 0.000 0.00

105.00000 8.000 840.00

614-72860  
 

0490 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 528.000 528.000

LF  0.000 0.00

20.00000 528.000 10,560.00

614-72871  
 

0495 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 1.000

EACH 0.000 0.00

28,500.00000 1.000 28,500.00

614-72886  
 

0500 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 4.000

EACH 0.000 0.00

15,000.00000 4.000 60,000.00

614-81010  
 

0501 FIRE PREEMPT UNIT + TIMER MCR LINE #15 2.000 2.000

EACH 0.000 0.00

3,840.64000 2.000 7,681.28

614-72866  
 

0505 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

31,000.00000 1.000 31,000.00

625-00000  
 

0507 ADDED ITEM (HOUR)/ ADDITIONAL SURVEYING 90.100 90.100

HOUR 0.000 0.00

100.00000 90.100 9,010.00

900-00010  
 

0510 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

70,000.00000 1.000 70,000.00

626-00000  
 

0515 *PAVEMENT MARKING PAINT 236.000 236.000

GAL 0.000 0.00

47.00000 236.000 11,092.00

627-00001  
 

0520 *EPOXY PAVEMENT MARKING 193.000 193.000

GAL 0.000 0.00

74.00000 193.000 14,282.00

627-00005  
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NO.
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CAT NO0200 ROADWAY 

0525 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,030.000 1,030.000

SF  0.000 0.00

14.60000 1,030.000 15,038.00

627-30405  
 

0530 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,910.000 1,910.000

SF  0.000 0.00

11.70000 1,910.000 22,347.00

627-30410  
 

0535 *SURVEY MONUMENT (TYPE 3A) DELETED PER 105 0.000 0.000

EACH 0.000 0.00

640.00000 0.000 0.00

629-01031  
 

0540 *FLAGGING 983.800 949.800

HOUR 34.000 714.00

21.00000 983.800 20,659.80

630-00000  
 

0545 *TRAFFIC CONTROL INSPECTION 218.000 225.000

DAY -7.000 -742.00

106.00000 218.000 23,108.00

630-00007  
 

0550 *TRAFFIC CONTROL MANAGEMENT 131.000 131.000

DAY 0.000 0.00

265.00000 131.000 34,715.00

630-00012  
 

0555 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 19.000 19.000

EACH 0.000 0.00

320.00000 19.000 6,080.00

630-80337  
 

0560 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 49.000 49.000

EACH 0.000 0.00

64.00000 49.000 3,136.00

630-80341  
 

0565 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 41.000 41.000

EACH 0.000 0.00

110.00000 41.000 4,510.00

630-80342  
 

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

149.00000 10.000 1,490.00

630-80343  
 

0575 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 64.000

SF  0.000 0.00

14.25000 64.000 912.00

630-80344  
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0580 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

960.00000 2.000 1,920.00

630-80358  
 

0585 *DRUM CHANNELIZING DEVICE 243.000 243.000

EACH 0.000 0.00

40.00000 243.000 9,720.00

630-80360  
 

0590 CONCRETE BARRIER (TEMPORARY) 120.000 120.000

LF  0.000 0.00

16.00000 120.000 1,920.00

630-80370  
 

0595 *TRAFFIC CONE 98.000 98.000

EACH 0.000 0.00

13.80000 98.000 1,352.40

630-80380  
 

0600 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

EACH 0.000 0.00

30,650.00000 1.000 30,650.00

630-86810  
 

0605 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0610 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0615 F/A OJT PILOT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0620 F/A QUALITY INCENTIVE PAYMENT 47,293.460 54,907.550

F A -7,614.090 -7,614.09

1.00000 47,293.460 47,293.46

700-70025  
 

0621 F/A QUALITY INCENTIVE PAYMENT ASPHALT 7,614.090 0.000

F A 7,614.090 7,614.09

1.00000 7,614.090 7,614.09

700-70025  
 

0625 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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CAT NO0200 ROADWAY 

0630 F/A ROADWAY SMOOTHNESS 821.330 1,025.350

F A -204.020 -204.02

1.00000 821.330 821.33

700-70035  
 

0631 F/A INCENTIVE ROADWAY SMOOTHNESS HBP 204.020 0.000

F A 204.020 204.02

1.00000 204.020 204.02

700-70035  
 

0635 F/A OBTAIN POWER FROM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

0640 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0661 ADDED ITEM (HOUR)/ MCR1 LINE6 230.000 230.000

HOUR 0.000 0.00

30.00000 230.000 6,900.00

900-00010  
 

0663 ADDED ITEM (DOLLAR)/ ITEM VOIDED REPLACED BY LINE  
REFERENCE # 0664

-24,997.320 -24,997.320

DOL 0.000 0.00

0.00000 -24,997.320 0.00

900-00006  
 

0664 ADDED ITEM (DOLLAR)/ LAWSON WAGE DECISION LIEN -35,620.840 -36,211.580

DOL 590.740 590.74

1.00000 -35,620.840 -35,620.84

900-00006  
 

CAT 0200 $809.14 2,715,290.08CURRENT AMT 2,715,290.08 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0645 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

16,000.00000 1.000 16,000.00

620-00002  
 

0650 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

11,300.00000 1.000 11,300.00

620-00012  
 

0651 ADDED ITEM (DAY)/ MCR 1 LINE 5 FIELD OFFICE AND LAB 
DAILY RENTAL

84.000 84.000

DAY 0.000 0.00

61.63000 84.000 5,176.92

900-00005  
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CAT NO0400 CONSTRUCTION ENGINEERING 

0655 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

650.00000 1.000 650.00

620-00020  
 

0660 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 33,126.92CURRENT AMT 33,126.92 $$

PROJECT TOTAL 809.14 $ 2,748,417.00CURRENT AMT 2,748,417.00 $$


